

SEQRA Timeline – as of December 2007

Outreach meetings	March 2006 to present
Open House	August 2007
Draft Scope of Work issued	August 2007
Public meeting on Draft Scope of Work	September 2007
Final Scope of Work issued	October 2007
Draft Environmental Impact Statement issued	December 4, 2007
LIPA Board of Trustees ratifies DEIS	December 13, 2007
Public hearing on DEIS	December 18, 2007
Close public comment period	January 7, 2008
LIPA Board of Trustees certifies FEIS	January 24, 2008
LIPA Board of Trustees issues Findings Statement	February 2008
Start of transmission line construction	March 2008
Transmission line operational	June 2008
Start of substation expansion	June 2008
Substation operational	June 2009