

LIPA Board of Trustees Update

March 29, 2020

Daniel Eichhorn

President and COO PSEG Long Island

Update on Storm Systems

Project Plans

OMS & Telephony

- April 7 – End to End Testing OMS and Telephony
- May 29 – OMS v6.7

Restoration Contingency Plan

- April 13 – Restoration Contingency Plan