



# ITF Update on LIPA's IV&V of OMS 6.7.X Implementation

March 29, 2023

# STATUS OF PSEG LONG ISLAND OMS IV&V: FUNCTIONAL AND STRESS TESTS

	Test Points	Tests Run	Pass %	*Failed to Run %
July	535	358 (67%)	229 (64%)	129 (36%)
September	642	581 (90%)	279 (48%)	302 (52%)
November	646	616 (95%)	421 (68%)	143 (23%)
December	646	645 (99%)	451 (70%)	141 (22%)
January	646	645 (99%)	463 (72%)	118 (18%)
February	646	645 (99%)	483 (75%)	59 (9%)
<b>March</b>	<b>645</b>	<b>644 (99%)</b>	<b>526 (82%)</b>	<b>12 (2%)</b>

- CGI has been unable to find the root cause of the failure of the Jan. 12, 2023 performance smoke test conducted by LIPA
- PSEG Long Island is recommending that a new IV&V-specific test infrastructure be set up where the system/data from the Jan. 12th backup will be restored for reproducing the failure in order to investigate the root cause.
- LIPA will run a formal performance test once the root cause of the Jan. 12th failure has been addressed.



**Discussion**

*Questions?*